

10-Year Road Map: Challenge Area Schedule

Preliminary

Challenge Area	Planning Activity per Strategic Action Plan (abbreviated)	Staff & Lead Member(s)		Council	Staff & Lead Member(s)	Council
		Draft & Finalize Scope and Work Plan	Draft & Finalize Policy Options Briefing	Reviews Policy Options Briefing	Draft & Finalize Proposed Roadmap Recommendations	Reviews, Adopts Roadmap Recommendations
Student Readiness	Actions to contribute to the needs of the Pre-K population	January	February	March	April	May
	Strategy to sustain and expand effective outreach and support programs	April	June	July	August	September
	Actions to align high school graduation and college admission requirements	March	April	May	June	July
	Goals to reduce remedial postsecondary education	January	February	March	April	May
Affordability	Strategies to reduce the amount or cost of course credits Review the current model of financial aid and examine new options to address affordability.	March	April	May	June	July

10-Year Road Map: Challenge Area Schedule

Preliminary

Challenge Area	Planning Activity per Strategic Action Plan (abbreviated)	Staff & Lead Member(s)		Council	Staff & Lead Member(s)	Council
		Draft & Finalize Scope and Work Plan	Draft & Finalize Issue Briefing	Reviews Issue Briefing	Draft & Finalize Proposed Roadmap Recommendations	Reviews, Adopts Roadmap Recommendations
Institutional Capacity and Student Success	Strategies to meet the challenge of increased demand for postsecondary education	April	June	July	August	September
	Assessment of the skills, knowledge and experience, students will need to succeed after graduation	January	February	March	April	May
Capturing the Potential of Technology	Integrating online learning opportunities into each institution's instructional program and assessing student cost and system capacity implications	March	April	May	June	July
Stable and Accountable Funding	Developing a public higher education plan of financing which addresses sustainable funding sources and defensible funding benchmarks	April	June	July	August	September